COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2018

ESTI MATE SUMVARY 16: 36: 14
CONTI D: C20180- COMBO ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20180- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI ME ALLOW 180 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  18.89 ORI G TI ME ALLON 180 WORK DAYS
PRQJECT NO. ER0342- 058
PR US 34D MP 13.75 TO MP 14.71
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 04/ 27/ 2018 DATE TIME STARTED 02/13/2018
P.O. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,065, 704. 35 PARTI Cl PATI NG $ 499, 974. 95 $ 426, 795. 95
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 16, 375. 00 0.00
PERCENT COMPLETE: 25.00% TOTAL EARNI NGS 516, 349. 95 426, 795. 95
FUNDS AVAI LABLE: $ 1,549,354.40 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 516, 349. 95 426, 795. 95
TOTAL CLAI M5 $ 0.00 RETAI NAGE -12,275.70 -9, 589. 08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 504, 074. 25 417, 206. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 504, 074. 25 417, 206. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 417, 206. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00010

0020

202- 00015

0025

202- 00027

0030

202- 00220

0035

202- 00240

0040

202- 00810

0045

202- 01000

0050

202- 01035

0055 202-01300

C20180- COVBO

20180-BI D
ER0342- 058

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Rernoval of Tree

Renoval of Headwal |

Rernoval of Riprap

*Renoval

of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

*Reroval

of Ground Sign

of Fence

Renoval

of Gate

Renoval

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0.500

34, 670. 00000

SY

SY

SY

LF

1. 000

750. 00000

7.000

450. 00000

4. 000

4, 000. 00000

43. 000

15. 00000

1, 358. 000

15. 00000

2, 803. 000

1. 50000

4. 000

100. 00000

1, 649. 000

2.00000

2.000

300. 00000

4.000

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.100
0. 300
0. 400

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 359. 000
0. 000
1, 359. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2018

10, 401.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 36: 14

AMOUNT

13, 868

750.

2,718

600.

00

00

.00

.00

.00

.00

.00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 202-04002

0065 203-00060

0070 203-01500

0075 203-01510

0080 203-01550

0085 203-01597

0090 206- 00000

0095 206-00100

0100 208-00023

0105 208-00045

0110 208-00070

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

Clean Cul vert

*Enmbankment Material (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Pot hol i ng

Structure Excavation

Structure Backfill (O ass 1)

*Erosi on Log (Type 3)(12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 950. 00000
9, 317. 000
cy
30. 00000
40. 000
HOUR
125. 00000
20. 000
HOUR
125. 00000
20. 000
HOUR
115. 00000
30. 000
HOUR
225. 00000
1, 546. 000
cy
10. 00000
285. 000
cy
35. 00000
2, 920. 000
LF
5. 00000
2.000
EACH
1, 850. 00000
2.000
EACH

2, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 500
0. 000
19. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,422.000
0. 000
2,422.000

0. 000
2.000
2.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 05/ 29/ 2018

3,700

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

16:36: 14

AMOUNT

4,387

12,110

3,700

2,250

.00

.00

.00

.00

.00

50

.00

.00

00

00

00



CONTI D: C20180- COVBO
PCN: 20180-BI D
PRQIECT ER0342- 058
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor)
0120 208-00105 Renoval and Disposal of Sedi ment (Equipnent)
0125 208-00106 Sweepi ng (Sedi ment Renoval)
0126 208-00107 Rem Trash
0130 208-00207 Er osi on Control Managenent
0135 208-00300 Tenporary Berns
0140 210-00810 *Reset Ground Sign
0145 210- 00825 *Reset Fl ashi ng Beacon
0147 210-01011 Res Gate
0150 212-00006 *Seeding (Native)
0155 212-00028 *Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

48. 000

HOUR
75. 00000
22.000

HOUR
125. 00000
22.000

HOUR
135. 00000
21.000

HOUR
93. 50000
132. 000

DAY
50. 00000
412. 000
LF

2.50000
4. 000

EACH
105. 00000
1. 000

EACH
1, 405. 00000
2. 000

EACH
310. 00000
3. 600

ACRE
455. 00000
0. 100

ACRE

4, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
1. 000
1.000

0. 000
2.000
2.000

3. 000
18. 000
21. 000

2.000
3. 000
5. 000

358. 000
0. 000
358. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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150.

125.

270.

1,683

150.

620.

00

00

00

00

00

.00

.00

.00

00

.00

.00

16:36: 14

AMOUNT

150.

125.

270.

1,963

250.

895.

620.

00

00

00

50

00

00

.00

.00

00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20180-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 212-00032 *Soi | Condi tioning 3. 600 0. 000
ACRE 0. 000 0. 00
1, 695. 00000 0. 000 0. 00
0165 213-00003 *Mul chi ng (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0170 213-00061 *Mil ch Tackifier 500. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0175 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 5, 460. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0180 216-00301  *Turf Reinforcement Mat (Class 1) 259. 000 0. 000
Sy 0. 000 0. 00
5. 75000 0. 000 0. 00
0185 217-00020 Her bi ci de Treat ment 4.000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 304-06007  Aggregate Base Course (Cl ass 6) 1, 155. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 282. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0200 403-33741 *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 297. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0205 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 847.000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0210 420-00113  Geotextile (Drainage) (C ass 2) 2,537.000 0. 000
SY 635. 000 1,111.25

1. 75000 635. 000 1,111. 25



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0215 506-00212

0220

601- 03030

0225

601- 03040

0230

602- 00000

0235

602- 00020

0240

603- 01245

0245

603- 05024

0250

606- 00301

0255

606- 01370

0260

606- 01385

0265 606-01390

C20180- COVBO
20180-BID
ER0342- 058
| TEM
DESCRI PTI ON

Riprap (12 Inch)

*Concrete Class D (Box Culvert)

*Concrete C ass D (Bridge)

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coated)

24 Inch Reinforced Concrete Pipe (Conplete In Place)

24 Inch Reinforced Concrete End Section

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*Transition Type 3J

*End Anchorage Type 3K

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 054. 000
cy
95. 00000
181. 000
cy
600. 00000
58. 000
cy
950. 00000
8, 558. 000
LB
0. 85000
32, 824. 000
LB
0. 95000
66. 000
LF
125. 00000
4. 000
EACH
1, 500. 00000
250. 000
LF
34. 75000
4. 000
EACH
2, 350. 00000
2.000
EACH
625. 00000
2.000
EACH

1, 550. 00000

QrY TH'S PERI OD
QTY TO DATE

8, 558.
8, 558.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
58.
58.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 29/ 2018

56, 145.

55, 100.

7,274.

00

.00

00

30

.00

.00

.00

.00

.00

.00

.00

16:36: 14

AMOUNT

56, 145.

55, 100.

7,274,

00

.00

00

30

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20180-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,575. 00000 0. 000 0. 00
0275 606-11010 Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0280 607-00005 *End Post 16. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0285 607-00010 *Corner and Line Brace Post 14. 000 8. 000
EACH 0. 000 0. 00
225. 00000 8. 000 1, 800. 00
0290 607-01000 *Fence Barbed Wre with Metal Posts 2, 535. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00
0295 607-11525 *Fence (Pl astic) 732.000 345. 000
LF 0. 000 0. 00
1. 60000 345. 000 552. 00
0300 607-11581  *Fence (Tenporary) (Special) 1, 784. 000 828. 000
LF 956. 000 3, 346. 00
3. 50000 1, 784. 000 6, 244. 00
0305 607-60120 *20 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0310 607-60324 *24 Foot Gate Twin 2. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0315 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0320 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20180- BI D ESTI MATE RUN 05/ 29/ 2018
PRQIECT ER0342- 058 ESTI MATE NO. 0002 16:36: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0325 613-07001  *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
605. 00000 0. 000 0. 00
0330 614-00011 *Sign Panel (Class I) 26. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0335 614-00012  *Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0340 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 7.000 0. 000
EACH 0. 000 0. 00
199. 00000 0. 000 0.00
0345 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
376. 00000 0. 000 0. 00
0350 621-00411 Structure Tenporary Access Road (Location 1) 0. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0355 625-00000  *Construction Surveying 0. 250 0. 000
LS 0. 000 0. 00
42,500. 00000 0. 000 0. 00
0360 626- 00000 *Mobi | i zat i on 0. 250 0. 000
LS 0.114 53, 580. 00
470, 000. 00000 0.114 53, 580. 00
0365 626-01103 *Public Information Services (Tier I11) 1. 000 0.100
LS 0.100 1, 000. 00
10, 000. 00000 0. 200 2,000. 00
0370 627-00008 *Modi fi ed Epoxy Pavement Marking 30. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 409. 500 104. 000
HOUR 305. 500 7,332.00
24.00000 409. 500 9, 828. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20180-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-00007 *Traffic Control Inspection 43.000 12. 000
DAY 8. 000 800. 00
100. 00000 20. 000 2, 000. 00
0385 630-00012 *Traffic Control Management 107. 000 7.000
DAY 20. 000 13, 500. 00
675. 00000 27.000 18, 225. 00
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 1.000
EACH 0. 000 0.00
75. 00000 1. 000 75. 00
0405 630-80342 *Construction Traffic Sign (Panel Size B) 29. 000 12.500
EACH 2.000 220. 00
110. 00000 14. 500 1, 595. 00
0410 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0415 630- 80355 *Portabl e Message Sign Panel 3.000 1.500
EACH 0. 000 0. 00
5, 500. 00000 1.500 8, 250. 00
0420 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 0. 000 0. 00
40. 00000 15. 000 600. 00
0425 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0427 630-80370 Conc Barrier (Tenp) 300. 000 0. 000
LF 150. 000 6, 300. 00

42.00000 150. 000 6, 300. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20180-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80380 *Traffic Cone 25. 000 12. 500
EACH 0. 000 0. 00
12. 00000 12. 500 150. 00
0432 630- 80393 St ackabl e Vertical Panels 27.000 0. 000
EACH 13. 500 383. 40
28. 40000 13. 500 383. 40
0434 630-85010 I mpact Atten (Tenp) 2. 000 0. 000
EACH 1. 000 4,200. 00
4, 200. 00000 1. 000 4, 200. 00
0435 700-70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0445 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoothness |ncentive 27, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70019 F/ A Asphalt Cenent Cost Adjustnment 2, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70025 F/ A Quality Incentive Paynent 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20180-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,572,833.35% 227,390.95% 282, 269. 95
CAT NO0300 STRUCTURES

0475 202-00425 Renoval of Bridge Railing 1, 629. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0480 206- 00065 *Structure Backfill (FlowFill) 21. 000 17. 000
Ccy 0. 000 0.00
200. 00000 17. 000 3, 400. 00
0485 211-03005 Dewat eri ng 1. 000 0. 100
LS 0. 400 26, 000. 00
65, 000. 00000 0.500 32,500. 00
0490 501-00200 Steel Sheet Piling (Type II) 898. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0495 503-00060 *Drilled Caisson (60 Inch) 88. 000 0. 000
LF 88. 000 105, 600. 00
1, 200. 00000 88. 000 105, 600. 00
0500 503-00310 Crosshole Sonic Logging Testing 2.000 0. 000
EACH 2.000 7,000. 00
3, 500. 00000 2.000 7,000. 00
0502 606-11010 *Bridge Rail Type 10R 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
0504 621-00411  Str Tenp Acc Rd (Loc 1) 0. 500 0. 500
LS 0. 000 0.00
10, 000. 00000 0.500 5, 000. 00
0505 625-00000 *Construction Surveying 0. 250 0. 080
LS 0.170 7,225.00

42,500. 00000 0. 250 10, 625. 00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20180-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: ER0342- 058 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0510 626- 00000 *Mobi | i zati on 0. 250 0. 000
LS 0.114 53, 580. 00
470, 000. 00000 0.114 53, 580. 00
0515 700- 70010 F/ A M nor Contract Revisions 123, 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 476,496.00 % 199,405.00% 217, 705.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0520 620- 00002 Field Office (Cass 2) 0. 500 0. 500
EACH 0. 000 0.00
20, 750. 00000 0. 500 10, 375. 00
0525 620- 00012 Field Laboratory (Cl ass 2) 0.500 0.500
EACH 0. 000 0. 00
7, 500. 00000 0. 500 3, 750. 00
0530 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMT $ 16,375.00 % 0.00% 16, 375. 00

PRQJECT TOTAL CURRENT AMI $ 2, 065,704.35$% 426,795.95$% 516, 349. 95



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2018

ESTI MATE SUMVARY 16: 36: 14
CONTI D C20180- COMBO ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20844- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIVE ALLOW 180 WORK DAYS
PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:  18.89 ORI G TIME ALLOW 180 WORK DAYS
PROJECT NO. STA0342- 060
US 34D OVERLAY AND BRI DGE WORK
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 27/ 2018 DATE TI ME STARTED 02/13/2018
P. 0. BOX 659 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 02/ 13/ 2018
DATE AWARDED 01/10/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 02/ 13/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,116, 870. 95 PARTI Cl PATI NG $ 195, 292. 65 $ 143, 663. 45
AWARD PRQJECT AMI:  $ 4,751, 787.00 NON- PARTI CI PATI NG 2, 250. 00 0.00
PERCENT COMPLETE: 6. 34% TOTAL EARNI NGS 197, 542. 65 143, 663. 45
FUNDS AVAI LABLE: $ 2,919, 328.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 197, 542. 65 143, 663. 45
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,711. 48 -1, 095. 10
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 194, 831. 17 142, 568. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 194, 831. 17 142, 568. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 142, 568. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20844-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 *Cearing and G ubbing 0. 500 0. 000
LS 0. 000 0. 00
34,670. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 47.000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202- 00203 Renoval of Curb and Gutter 291. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0020 202-00206 Renoval of Concrete Curb Ranp 17. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00210 Renoval of Concrete Pavenent 954. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202-00220 *Renmoval of Asphalt Mat 3, 635. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 202-00240 *Renoval of Asphalt Mt (Pl aning) 31, 608. 000 0. 000
5% 0. 000 0. 00
1. 50000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 65. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0050 203-00060  *Enbanknent Material (Conplete In Place) 1, 362. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0055 203-00062  Enbanknent Material (Conplete In Place) (Special) 602. 000 0. 000
cY 0. 000 0. 00

32. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

208- 00023

0080

208- 00035

0085

208- 00045

0090

208- 00054

0095

208- 00070

0100

208- 00103

0105

208- 00105

0110 208-00106

C20180- COVBO

20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Bl adi ng
Backhoe
Dozi ng

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

*StormDrain Inlet Protection (Type I1l)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

56. 000

HOUR
125. 00000
16. 000

HOUR
125. 00000
16. 000

HOUR
115. 00000
12, 316. 000

LF
5. 00000
80. 000
LF

8. 00000
2.000

EACH
1, 850. 00000
5. 000

EACH
300. 00000
2.000

EACH
2, 250. 00000
24. 000

HOUR
75. 00000
11. 000

HOUR
125. 00000
11. 000

HOUR

135. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 05/ 29/ 2018

3,930

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

16:36: 14

AMOUNT

3,930

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Roadway

CAT NO0200

0112 208-00107

0115

208- 00207

0120

210- 00010

0125

210- 00810

0130

210- 00827

0135

210- 04010

0140

210- 04020

0145

210- 04050

0150

212-00006

0155

212-00032

0160 213-00003

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON
Rem Trash
Erosi on Control Managenent

Reset Mail box Structure

*Reset

Ground Sign

Pul | Box

*Reset

Adj ust

Manhol e

Modi fy Inlet

Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
93. 50000
66. 000
DAY
50. 00000
3. 000
EACH
300. 00000
5. 000
EACH
105. 00000
1. 000
EACH
335. 00000
14. 000
EACH
1, 500. 00000
1. 000
EACH
2, 000. 00000
16. 000
EACH
650. 00000
1.500
ACRE
455. 00000
1. 500
ACRE
1, 695. 00000
1. 500
ACRE

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 29/ 2018

50

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:36: 14

AMOUNT

50

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20844-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 213-00061 *Mil ch Tackifier 300. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0170 304-06007  Aggregate Base Course (Cl ass 6) 3, 158. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 360. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0180 403-33741 *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 405. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0185 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 5, 180. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0190 412-00600 Concrete Pavenent (6 Inch) 137. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0195 420-00113  Geotextile (Drainage) (dass 2) 18. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0200 506-00212 Riprap (12 Inch) 12. 000 0. 000
cY 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 110. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0210 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 49. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0215 603-05012 12 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

603- 05030

603-50010

604- 13005

608- 00000

608- 00010

608- 00015

608- 01550

609-20010

609- 21020

609- 24004

609- 24006

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON

Roadway

30 Inch Reinforced Concrete End Section

10 Inch Plastic Pipe

Inlet Type 13 (5 Foot)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Pl ace Asphalt MI1ings

Curb Type 2 (Section B)

Curb and CGutter Type 2 (Section Il-B)

Cutter Type 2 (4 Foot)

Gutter Type 2 (6 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH

1, 750. 00000
103. 000

LF
85. 00000
3. 000

EACH

2, 550. 00000
31. 000

%
70. 00000
35. 000

sy
100. 00000
35. 000

SF
40. 00000
4, 490. 000

sy
4. 00000
5. 000

LF
75. 00000
260. 000

LF
50. 00000
169. 000

LF
45. 00000
108. 000

LF

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 29/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:36: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Roadway

CAT NO0200

0275 612-00101

0280

612- 00102

0285

612-00103

0290

614- 00011

0295

614-01503

0300

614- 01573

0305

614-10110

0310

620- 00002

0315

620- 00012

0320

625- 00000

0325 626- 00000

C20180- COVBO
20844-BID
STA0342- 060

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del ineator (Drivable Concrete Installation) (Type I) 30. 000
EACH
105. 00000
*Del i neator (Drivable Concrete Installation) (Type II) 4. 000
EACH
105. 00000
*Del ineator (Drivable Concrete Installation) (Type 2.000
Il
) EACH
105. 00000
*Sign Panel (Class |) 76. 000
SF
28. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 8. 000
EACH
199. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000
Sli pbase
EACH
376. 00000
*LED Warni ng Sign System (_Signs) 2.000
EACH
6, 972. 00000
Field Ofice (Cass 2) 0.500
EACH
20, 750. 00000
Field Laboratory (C ass 2) 0. 500
EACH
7,500. 00000
*Construction Surveying 0. 250
LS
42,500. 00000
*Mobi | i zation 0. 250
LS

470, 000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0.500
0. 000
0.500

0. 000
0. 080
0. 080

0. 000
0.114
0.114
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3,400

53, 580

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

16:36: 14

AMOUNT

10, 375

3,750

3, 400

53, 580

.00

.00

.00

.00

.00

.00

.00

00

00

00

00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20844-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 130. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 0. 000
GAL 2.000 150. 00
75. 00000 2.000 150. 00
0340 627-30310 *Preformed Plastic Pavement Marking (60 M) 1, 200. 000 0. 000
(Xualk-Stop Lin SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0345 629-01031 Survey Mnunent (Type 3A) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0350 630- 00000 *Fl aggi ng 2,500. 000 34. 000
HOUR 0. 000 0. 00
24.00000 34.000 816. 00
0355 630- 00007 *Traffic Control Inspection 27. 000 4.000
DAY 0. 000 0. 00
100. 00000 4.000 400. 00
0360 630-00012 *Traffic Control Management 68. 000 3. 000
DAY 0. 000 0. 00
675. 00000 3. 000 2,025.00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 3.500
EACH 0. 000 0. 00
75. 00000 3. 500 262.50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 19. 000 9. 500
EACH 0. 000 0. 00

110. 00000 9. 500 1, 045. 00



CONTI D

CAT NO0200

0385

0390

0395

0400

0405

0407

0410

0415

0420

0425

0430

630- 80343

630- 80355

630- 80357

630- 80360

630- 80380

630- 80393

630- 80511

630- 85041

700- 70010

700-70011

700- 70016

C20180- COVBO
20844-BID
STA0342- 060

Roadway

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel 6. 000
EACH
110. 00000
*Portabl e Message Sign Panel 2.000
EACH
5, 500. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type)
EACH
800. 00000
*Drum Channel i zi ng Device 200. 000
EACH
40. 00000
*Traffic Cone 100. 000
EACH
12. 00000
St ackabl e Vertical Panels 0. 000
EACH
28. 40000
*Mbbi | e Pavenent Marking Zone 1. 000
LS
6, 000. 00000
*Mbbi | e Attenuator 68. 000
DAY
500. 00000
F/ A M nor Contract Revisions 123, 625. 000
FA
1. 00000
F/ A Partnering 2, 500. 000
FA
1. 00000
F/ A Fuel Cost Adjustnent 5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.500
5. 000
12. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
9. 000
13. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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60

4,500

.00

.00

00

.00

.00

00

.00

.00

.00

16:36: 14

AMOUNT

5,500

150.

6, 500

.00

00

.00

.00

00

.00

.00

00

.00

.00

.00



CONTI D: C20180- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20844-BI D ESTI MATE RUN 05/ 29/ 2018
PRQJECT: STA0342- 060 ESTI MATE NO 0002 16: 36: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70023  F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70025 F/A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70031 F/A Interim Surface Repair 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,781,198.50% 65,670.00 % 91, 933. 50
CAT NO0300 Structures

0460 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 2, 730. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0465 202-00458 Renoval of Portions of Present Structure 2, 730. 000 0. 000
(Hydrodenolition)(F
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 202-00460 Renoval of Portions of Present Structure (O ass 3) 239. 000 0. 000
SY 0. 000 0. 00
220. 00000 0. 000 0. 00
0475 202-00504 Renopval of Expansion Device 275. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0480 202-00505 Renoval of Portions of Present Structure 2, 195. 000 188. 000
SF 291. 000 10, 185. 00

35. 00000 479. 000 16, 765. 00



CONTI D

CAT NO0300

0485

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

210- 00530

403- 34751

509- 08100

512-00120

515-00120

515- 00400

518- 00000

518- 03000

601- 06000

601- 06002

601- 51005

C20180- COVBO
20844-BID
STA0342- 060

| TEM
DESCRI PTI ON

Structures

Rebui I d Portions of Present Structure

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

Provi de Tenporary Support

*Beari ng Repair Corbel

*\Wat er proof i ng (Menbrane)

Concrete Seal er

Bri dge Conpression Joint Seal er

*Sawi ng and Seal i ng Bridge Joint

Latex Mdified Concrete Placenent

Latex Modified Concrete

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,195. 000
SF
84. 00000
443. 000
TON
90. 00000
1. 000
LS
15, 000. 00000
1. 000
EACH
6, 500. 00000
2, 730. 000
5%
15. 50000
87. 000
sy
40. 00000
275. 000
LF
20. 00000
79. 000
LF
30. 00000
2, 764. 000
sy
56. 60000
279. 000
cy
760. 00000
2, 850. 000
EACH

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

188. 000
168. 000
356. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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14,112

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:36: 14

AMOUNT

29, 904

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 12
ESTI MATE RUN 05/ 29/ 2018

QUANTI TY/ Qr

CONTI D: C20180- COMBO

PCN: 20844-BI D

PRQIECT STA0342- 060

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 Structures

0540 602-00000 Rei nforcing Steel

0545 602- 00020 Rei nforcing Steel (Epoxy Coat ed)

0550 625-00000 *Construction Surveying

0555 626- 00000 *Mobi | i zati on

0560 700-70010 F/ A M nor Contract Revisions
CAT NO0400 Construction Engi neering

0565 620- 00020 Sanitary Facility

7, 100. 000
LB
0. 85000

9, 379. 000
LB
0. 95000

0.250

42,500. 00000

0. 250
LS
470, 000. 00000

123, 625. 000
F A
1. 00000
CAT 0300 CURRENT AMI  $
1. 000
EACH
2, 250. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

16: 36: 14
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
22.000
137. 000 116. 45
159. 000 135. 15
0. 000
0. 000 0.00
0. 000 0. 00
0.070
0. 000 0.00
0.070 2,975.00
0. 000
0.114 53, 580. 00
0.114 53, 580. 00
0. 000
0. 000 0.00
0. 000 0. 00
1,333,422.45% 77,993.45% 103, 359. 15
1. 000
0. 000 0.00
1. 000 2,250. 00
2,250.00 % 0.00% 2, 250. 00
3,116, 870.95 $ 143,663.45%  197,542. 65



